
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION II 

DATE: June 26, 2008 

SUBJECT: Corps'Payment Requests 

FROM: Anita Brown, IAG Coordinator 
WContracts Management Section 

TO: Superfund Project Managers (listed below) 

Attached for your review is a copy of the certified payment request(s) and status report 
for the month(s) of May 01 - June 02, 2008 from the USACE-Kansas City District 
Office. The certified payment request and status report should be placed in your site 
files after review. OERR Directive Memorandum 9295-2-04, "EPA/U.S. Army Corps of 
Engineers Payment Process, Direct Cite/Revised Reimbursement Methods," dated 
March 21, 1990, formally initiated the following new payment procedures for 
EPA/USACE Superfund activities. 

1. USACE will provide review copy of certified payment request with project 
status report to Project Officer. EPA RPM review and approval shall be 
obtained by CFMC prior to making the final payment to USACE and 
Contractor. 

2. If EPA RPM detects any apparent discrepancies with the payment request, the 
problem shall be discussed and resolved with the USACE project manager. 

3. Any changes required to subsequent pay requests is to be documented in a 
memorandum from the EPA RPM to the USACE Project Manager with a copy 
to Shaheer Alvi. Adjustments recommended by RPM will be made on the next 
voucher. 

If you have any questions on the payment requests, please contact me at extension 
7-4350. 

Attachment(s) 

Project Manaqers Site Name Site Number 

E. Als Mattiace DW96942082 
T. Anderson Price LF DW96941744 
S. Badalamenti Mohonk DW96941917 

Mohonk DW96941872 
Y. Chang Richardson Hill DW96941969 

Sidney DW96942072 
B. Codetta Hudson River DW96942115 
G. Diaz-Cotto Diamond Head DW96942111 
E. Finnerty Bog Creek DW96942060 

Global LF DW96942095 
D. Garcia Radiation DW96942005 
J. Gorin Puchack WF DW96942102 

299624 
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* PM-ES 6/17/2008 
Progress Report for EPA Region It 

Site: Diamond Head Oil Refinery, NJ | Phase: 
Technical Assistance RI/FS | 

RI/FS 

Bill No.: 27040395 IAG No.: 
Partial #14 | NWK 

DW96942111 (BZ750) 
IAG Award Date: 3/16/07 

IAG Expiration Date: 
3/30/09 

Other Corps 
P2: 144005/FWI: 3CGJ3L 

Reporting 
Period: 

From: 
May 1, 2008 

To: 
June 2,2008 

EPA RPM 
Grisell Diaz-Cotto 

USACE PM 
Elizabeth Buckrucker 

Work Performed | 

This Period • On 15 May 08, project progress/final field update conference call held with EPA and CH2M Hill. 

• On 15 May 08, Modification 3 to CH2M Hill contract was awarded f<>r $29 i ,uu7. 

• On 30 May 08, reviewed and approved CH2M Hill Invoice#IO,totaling$l22.824.61. 

• Prepared progress report and project expenditure spreadsheet. 

Key Meetings This Period • N'/A 

Key Contract Mesbnes 

CavfdebdtoOsb 
• 27 Mar 07 - Contract capacity transferred to KC ($ 1.000,000); fixed price contracts (from Ft. Worth District). 

• 28 Mar 07 - RFP with SOW sent to CH2M Hill (cancelled; proceeded with cost reimbursable below) 

• 17 Apr 07 - Contract capacity transferred to KC ($ 1,000,000); cost reimbursable contract (from Huntsville District). 

• 14 May 07 — RFP with SOW sent to CH2M Hill for cost reimbursable proposal. 

• 29 May 07- Received CH2M Hill proposal. 

• 4 Jun 07 - Contract negotiations held with CH2M Hill. 

• 29 Jun 07-Task Order DH02 awarded; $623,489.00 obligated. 

• 11 Oct 07- Task Order DH02. modification 1 awarded; additional $905,345 negotiated; no additional obligation. 

• 20 Dec 07 - Task Order DH02, modification 2 awarded; $336,537.00 obligated. 

• 15 May 08-Task Order DH03, modification 3,awarded; $291,007 obligated. 

Contractor Actons' 

Aaxmptshments 

• Progress calls held during the period; 15 May 08. I 

• Field activity. Identified EPA-acceptable facility for disposal ofTDW. 

• Outline of the technical memorandum was discussed and accepted with noted EPA comments. Continuing to 
compile field information (logs, photos etc). 

• More details are provided in the CH2M Hill Progress Report #11, May 2008. | 

Projected Work, Meetings Milestones through next FY. 

Narraave ' Work tasks within the current SOW propose to focus on two areas: 
• Light non-aqueous phase liquid (LNAPL) source area, and 
• Former Landfill 

• Rebaselined schedule contains current milestones for completion (per CH2 schedule dated 3 Apr 08): 
• 24 Nov 08; Final FS Complete 
• 22 Dec 08; Proposed Plan tor Public Review 
• Feb 09; ROD 

Meetings • Progress calls to continue - on an as needed basis. 

Key Mksiones Forthcoming • 4 Aug 08 - Draft RJ Report Submitted (typo on this date in last progress report; date corrected here). 

• 30 Mar 09 - Contract expires; all phvsical work must be complete by this date. 
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4 PM-ES 6/17/2008 

Progress Report for EPA Region II 

Issues 

Technical: • None 

Schedule: • None. 

Fundng: • None. 

USACE Direct Fund Cite 

IAG Summary 
Amendment Funding 

Amend # Date USACE Direct Fund Cite Total IAG 

5100,000 0 Initial 3/16,07 - 5 100,000 

5594.168 0 1 6' 7.-07 - $694,168 

| 5384,000 0 2 12/12/07 - " 51,078,168 

5350,000 0 3 4/29/08 " " $1,428,168 

Note. Technical Assistance 1 AG: Procurement total = S1,261,808; Personnel = S166,360 
Contract Obligation s/Deobligations Plan (FY07/D8) 

Contract Planned Date Actual Date Notes 

DACA87-02-D-0006 $ 500,000 30 Jui 107 $623,480 7 Jun 07 New Task Order Award - CH02 
DACA87-02-D-0006 275,(XX) 30 Oct 07 $336,537 20 Dec 07 Fully fund tieldwork 
DACA87-02-D-0006 300,000 16 Mav08 $291,007 15 May 08 Fund Reporting and Post Rl/FS Report support 

Total Funds Obligated on Task Order' $1,251,024 

Expenditures: USACE and Contract | 
Summary of Funds Spent Per Activity & Funding Remaining 

Description 
Funds for 
Activity 

Funds 
Disbursed 
this Month 

Funds 
Disbursed to 

Date 
Funds Not 
Disbursed 

Contract - Task Order CH02; awarded 30 Jun 07 $623,480.00 $122,824.65 $519,306.96 $104,173.04 
Contract - Task Order CH02/Mod 2; awarded 20 Dec 07 $336,537.00 $0.00 $0.00 $336,537.00 
Contract - Task Order CH02/Mod 3; awarded 15 May 08 $291,007.00 $0.00 $0.00 $291,007.00 
Contract Dollars Available $10,784.00 $0.00 $0.00 $10,784.00 
Subtotal • Summary of Contract Dollars $1,261,808.00 $122,824.65 $519,306.96 $742,501.04 
Kansas City Corps In-House Labor/Travel $140,653.00 $2,006.01 $38,621.64 $102,031.36 
Superfund M&S Fee $25,707.00 $2,246.95 $2,535.54 $23,171.46 
Subtotal - Labor/M&S $166,360.00 $4,252.96 $41,157.18 $125,202.82 
Grand Total - Contract/Corps $1,428,168.00 $127,077.61 $560,464.14 $867,703.86 

IAG Scope of Work Summary (block 13 of IAG) 
Base IAG: This agreement obligates $100,000 to the U.S. Army Corps of Engineers - Kansas City District for remedial investigation/feasibility study 
activities at Diamond Head Oil, OUI, Superfund Site (EPA ID# NJD092226000). Amendments # 1, #2 and #3 contain the same work summary. 
Project Delivery Team 

Name CatbCtMonraSan RespansMty 

Beth Buckrucker (816)389-3581 
Cell: (816)695-5797 

Project Manager 

Bonnie Lowe (816)389-3803 Contract Specialist 
Robert Nunn (816) 389-3837 Contracting Officer 
Scott Young (816)389-3589 Contracting Officer Representative 

^  ^ D a t e :  J u n e  1 7 , 2 0 0 8  
EhzatJStn Buckrucker 
Project Manager 
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msfcr.2.1.8 754 

IAG Number: DW96942111 

MONTHLY REPORT FOR MAY 2008 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: (-) 
Less Undelivered Orders: (-) 
Less Commitments: (-) 

Funds Available Balance: 

BILLING ACTIVITY (96X3122): 
Bill Number 27040395 

Funds Expended During Report Period: 
Total Billed to Date: 

PROGRESS REPORT 
KANSAS CITY DISTRICT 

DIAMOND HEAD OIL REFINERY, NJ 

Revised Reimbursable 
(96X3122) 

Direct Fund Cite 

$1,428,168.00 $ 0 . 0 0  

$560,464.14 
$731,717.04 
$28,367 .76 

$ 0 . 0 0  

$ 0 . 0 0  

$0. 00 

$107,619.06 $ 0 . 0 0  

$127,077.61 
$560,464.14 

Direct Fund Cite Payments : 

Funds Expended During Report Period: $0.00 
Total Expended to Date: $0.00 

% 

Page: 1 
Date: 09-JUN-2008 

IAG Totals 
(96X3122) 

$1,428,168.00 

$560,464.14 
$731,717.04 
$28,367.76 

$107,619.06 



msfcr.2.1.8 754 

PROGRESS REPORT 
KANSAS CITY DISTRICT 

DIAMOND HEAD OIL REFINERY, NJ 

IAG Number: DW96942111 

Bill Number: 27040395 
Bill Invoice Date: 02-JUN-2008 
Monthly Billing Amount (96X3122): $127,077.61 

Monthly Direct Fund Cite Contract Cost $ 0 . 0 0  

Budget Categories 
Costs for 

Current Month 
Prior Month's 
Summary 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 
j Total Indirect Charges 

$745.93 
$410.26 

$ 0 . 0 0  

$ 0 . 0 0  

$0 .  00 

$122,824.65 
$ 0 . 0 0  

$2,246.95 
$126,227.79 

$849.62 

$12,485.16 
$6,789.04 
$3,123 .32 

$ 0 . 0 0  

$ 0 . 0 0  

$396,482.31 
$0.00 

$288.59 
$419,168.42 
$14,218.11 

Labor Breakout for Month: 

Individual 

$127,077.61 $433,386.53 

ELIZABETH BUCKRUCKER 
TRAVIDA D. BYAS 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

HTRW PROJECT MANAGER 
CONTRACT SPECIALIST 

8 . 00 
11.00 

TOTAL LABOR: 

E N D  O F  R E P O R T  09-JUN-2008 SID G5CEFMP1 

Page: 2 
Date: 09-JUN- 2 0 0 8 

Project Costs 
to Date 

$13,231.09 
$7,199.30 
$3,123.32 

$ 0 . 0 0  

$0 .  00 

$519,306.96 
$ 0  .  0 0  

$2,535.54 
$545,396.21 
$15,067.93 

$560,464.14 

Labor 
Amount 

$987.51 
$1,018.50 

$2,006.01 


